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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 150 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Furnish and install two exclusive fiber trunk (72 fiber) lines for Homeland Security cameras. There is one trunk line in each bridge
structure (EB & WB) with loops at each end to provide redundancy for the system.

The following revised and supplemental plan sheets detail the changes addressed in this change order: 96R1, 99R2,
103R3, 103S2R2, 103S5R2, 136R2, 139S6, 149R4, 150R1, 151R1, 152R2, 153R2, 154R4, 155R2, 166S2R1, 168R4,
178R3, 178S1R1, 187R2, 217R2, 218R3, 219R2, 220R3, 221R2, 243R2, 356R1, 357S1R2, 357S2R2, 363R5, 363S1R1,
364R4, 375R5, 376R4, 405R1, 406R1, 407S6R3, 407S9R4, 407S13R1, 407S15R1, 407a11S01, and 407a11S02 (of1204)
as shown on sheets 2 through 42 of this change order.

For this work, the Contractor will receive a lump sum price of $182,760.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

EXtra Work @t LUMP SUM ... ..o e e e $182,760.00
Estimated Cost:  Increase Decrease || $182,760.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submittedby” | ,
Signature / / 74 Resident Engineer ;
/- // Dt Q’.Z Kannu Balan, Senior T.E. Date 7-24- 4
Approval Reé6nmghded by
Signature Senior Transportation Engineer 7 Z(g’ (
i William Shedd, Senior T.E. Date - (

Engineer Apprmﬁl-bg

Signature M érmcmal Transportation Engineer o -
T % ENTHALEE Peter Siegenthaler, Prin. T.E. Date Z [ Joiy L6

We the underSIQned cofitractor, have given careful consideration to ‘the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the col r, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with-tfie ordered work and filing a written protest within the time therein specified.

Contractor AgGeptance by [ ——

Signature (Print name and tltle) Date

BIZ)JAN A FEY




